

MBKRU

Website programme

Programme fee & delivery

Summary for sponsors and finance

Audience: programme sponsors, finance, and delivery partners · April 2026

Agreed programme total (Ph 1–3)

GHS 84,000

Received to date (confirmed)

GHS 39,850

Balance due (programme)

GHS 44,150

Source: MBKRU_PROGRAMME_FEE_AND_DELIVERY.md · Engineering: mbkru-website · Phase 1 ref.: references/OceanCyber_Phase1_Proposal.pdf (OC-WEB-2025-001).

For: Sponsors, finance, and delivery partners

Period: April 2026

Repository: mbkru-website (engineering source of truth)

Phase 1 quotation: [references/OceanCyber_Phase1_Proposal.pdf](#) — OceanCyber

OC-WEB-2025-001 (March 2025)

At a glance

	GHS
Total agreed fee (Phases 1 + 2 + 3)	84,000.00
Cash received to date	39,850.00
Amount still due (whole programme)	44,150.00

1. Agreed fees by phase

The **GHS 84,000** line is the **full programme price** for the three delivery phases. **Phase 1** matches the signed Phase 1 subtotal on OC-WEB-2025-001. **Phases 2 and 3** share the remainder (**69,150**) with **more weight on Phase 2** (auth, Voice, accountability, admin stack); **Phase 3** is the balance under the same cap.

Phase	What it covers	Fee (GHS)	Payment status
1	Public site, core pages, Postgres news CMS, contact/lead flows, Docker baseline — see PHASE1_SCOPE.md	14,850.00	Paid
2	Member auth, MBKRU Voice, APIs, promises/report card/transparency, admin queues, rate limits — see docs/PHASES_2_3_IMPLEMENTATION.md	40,650.00	Part paid — GHS 25,000 received; GHS 15,650 pending
3	Election-readiness, partner JSON, Phase 3 surfaces as defined for this programme	28,500.00	Pending
	Total	84,000.00	

Phase 1 detail (from OC-WEB-2025-001): milestones **50% / 30% / 20%** = **7,425.00, 4,455.00, 2,970.00**; VAT **0%** on that quotation.

Context: The proposal also gave **indicative** ranges for later phases (**22,000 – 35,000** and **32,000 – 50,000**). The table above is the **agreed programme split** to **GHS 84,000**, not a recalculation of those ranges line by line.

2. Money in: receipts

Receipt	GHS	Applied to	Status
Tranche 1 (Phase 1 settlement)	14,850.00	Phase 1	Confirmed — Phase 1 paid
Tranche 2 (Phase 2 part payment)	25,000.00	Phase 2	Confirmed
Total received so far	39,850.00		

3. How receipts are applied

Applied to	Fee (GHS)	Received (GHS)	Balance due (GHS)	Status
Phase 1	14,850.00	14,850.00	0.00	Paid
Phase 2	40,650.00	25,000.00	15,650.00	Part paid — balance pending
Phase 3	28,500.00	0.00	28,500.00	Pending
Total	84,000.00	39,850.00	44,150.00	

4. Balance due by phase

Balance = fee (Section 1) minus amount received (Section 3).

Phase	Fee (GHS)	Received (GHS)	Balance due (GHS)	Status
1	14,850.00	14,850.00	0.00	Paid
2	40,650.00	25,000.00	15,650.00	Pending
3	28,500.00	0.00	28,500.00	Pending
Total	84,000.00	39,850.00	44,150.00	

Next payment priority: Phase 2 balance (**GHS 15,650.00**) before Phase 3 close-out and launch milestones.

5. Delivery status (technical)

This is **what the codebase and docs describe**, not legal sign-off or a production go-live decision.

- **Phase 1 — complete (engineering):** See PHASE1_SCOPE.md and docs/PHASE1_STATUS.md.
- **Phase 2 — large scope in the repo; programme gates remain:** See docs/PHASES_2_3_IMPLEMENTATION.md — auth, Voice, accountability flows, hardening. Legal review, secrets, and data sign-off sit outside “code complete” alone (PHASE_GAPS_CLOSURE_QUEUE.md, EARLY_RECOGNITION_LAUNCH_PLAN.md).
- **Phase 3 — much implemented; turning it on in production** follows your launch plan and gap queue, not only feature presence.

6. Suggested actions

1. Match **Sections 2-3** to **banked receipts and invoices**.
2. Schedule the **GHS 15,650** Phase 2 balance, then **GHS 28,500** Phase 3, against delivery milestones (Phase 2 close-out, Phase 3, pilot, legal clearance).
3. For auditors: point to **docs/PHASE1_STATUS.md**, **docs/PHASES_2_3_IMPLEMENTATION.md**, and **references/OceanCyber_Phase1_Proposal.pdf**.

Document record

Ver.	Date	Note
2.0	2026-04-19	New document: MBKRU_PROGRAMME_FEE_AND_DELIVERY — fees 84,000 total; Phase 2 40,650; Phase 3 28,500; receipts 20,000
2.1	2026-06-21	Phase 1 paid; Phase 2 GHS 20,000 received (GHS 20,650 balance pending); total received 34,850; programme balance 49,150
2.2	2026-06-21	Phase 2 payment updated to GHS 25,000 received (GHS 15,650 balance pending); total received 39,850; programme balance 44,150

Also read: PHASE1_SCOPE.md · docs/PHASE1_STATUS.md · docs/PHASES_2_3_IMPLEMENTATION.md · ROADMAP_2028_ELECTION.md