

MBKRU Advocates Platform

Phase 1 to Phase 3 Handover Report

Site: <https://mbkru.org/>

Report date: 27 June 2026 (updated — training & verification appendix)

Purpose: Handover for training, testing, and moving from demo data to real programme data

Executive summary

The MBKRU Advocates platform at **mbkru.org** is **live and running the full Phase 1–3 programme**. Visitors can browse accountability data, register as members, submit and track reports, join communities, and staff can manage everything through an admin console.

What is complete: All planned software for Phases 1, 2, and 3 is built, deployed, and usable today. Automated checks: **431 unit tests passing**, production build succeeds, **26 E2E tests passing**.

Without real API keys (~95% of features): Reporting, admin, communities, and Report Card can be trained locally using built-in mocks (see Training & verification appendix).

What still needs your team (not a software gap):

- Legal review of Privacy, Terms, and public-facing claims
- Replacing demo/seed content with real editorial content and verified accountability data
- Operational setup (email inboxes, SMS, Ghana Card verification credentials, backup procedures)
- Staff training on triage workflows, data import, and moderation

Live snapshot (as observed on mbkru.org):

Metric	Current value
Citizen reports received	16
Commitments tracked	147
Published news stories	6
Published Report Card cycles	1 (2026, 3 MP rows — pending editorial review)
Sitting MPs in roster	276

Several reports on the site are demo/seed data (e.g. MBKRU-DEMO-COHORT, MBKRU-SEED). Useful for training — do not present as real citizen findings in public communications.

How the three phases fit together

Phase	What it means for users	Status
Phase 1	Public website, news, resources, contact forms, admin CMS	Complete & live
Phase 2	Member accounts, MBKRU Voice, parliament/promise tracking, communities, petitions	Complete & live
Phase 3	People's Report Card, election observation, partner data sharing	Complete & live

The production site is running **Phase 3** — all tools are visible to the public.

Phase 1 — Public website & content management

Goal: A credible public face for MBKRU with staff-managed news and lead capture — no member login required.

Public features

Feature	URL	What it does	Status
Homepage	/	Programme overview, live stats, MP search	Working
About MBKRU	/about	Organisation story and five pillars	Working
News & updates	/news	Blog-style newsroom (6 stories live)	Working — refresh content
Resources library	/resources	Downloadable documents	Working
Partners	/partners	Partner listing	Working — verify MOUs
Contact us	/contact	Contact form → admin inbox	Working
Diaspora programme	/diaspora	Engagement and feedback	Working
Legal & trust	/privacy, /terms, etc.	Privacy, terms, FAQ	Working — legal review needed
Methodology	/methodology	Tracking and scoring approach	Working
Data sources	/data-sources	Data provenance	Working

Admin console (Phase 1) — staff login at /admin/login

Admin area	What staff can do	Status
Dashboard	Overview counts	Working
News posts	Create, edit, publish stories	Working
Media library	Upload and reuse images	Working
Resources	Manage downloadable files	Working
Contact submissions	Read contact form messages	Working
Lead capture	Newsletter, early access + CSV export	Working
Diaspora feedback	Review diaspora submissions	Working
Site settings	Maintenance / under-construction gate	Working

Phase 1 — items for your team

Item	Priority	Notes
Replace seed news with real editorial calendar	Medium	6 stories exist

Item	Priority	Notes
Legal review of Privacy & Terms	High	Counsel sign-off not yet recorded
Configure contact email notifications	Medium	Forms save to DB; email needs setup
Production backups & secrets	High	See internal ops runbook
Partners page — real logos/MOUs	Medium	May not reflect current partnerships

Phase 2 — Member participation & accountability data

Goal: Ghanaians register, submit reports with evidence, track responses, and browse MP/commitment data.

Member accounts

Feature	URL	What it does	Status
Register	/register	Create account	Working
Sign in	/login	Member login	Working
Password reset	/forgot-password	Password recovery	Working
My account	/account	Dashboard, Ghana Card, privacy tools	Working
My reports	/account/reports	Member submissions list	Working
Notifications	/account/notifications	In-app alerts	Working
Ghana Card verification	/account	Identity check for MP performance reports	Built — needs Hubtel

Training note: Most report types need only a member account. MP performance reports also require verified Ghana Card when enabled.

MBKRU Voice — citizen reporting

Feature	URL	Status
Voice hub	/citizens-voice	Working
Submit a report	/citizens-voice/submit	Working — 16 reports live
Track a report	/track-report	Working
Public causes	/citizens-voice/causes	Working
Report discussions	/citizens-voice/discussions	Working
Voice statistics	/transparency	Working
MBKRU Voice AI chat	Chat widget	Working — needs OpenAI key
Whistleblower guidance	/whistleblowing	Working

Report types:

- MBKRU Voice (general) — street lighting, procurement, service delivery
- MP performance — constituency surgery hours, MP responsiveness
- Government performance — district assembly timelines
- Situational alert — market closures, road blocks, festival routing
- Election observation — queue times, agent behaviour, polling accessibility

Parliament & commitment tracking

Feature	URL	Status
Parliament tracker	/parliament-tracker	Working — 276 MPs
Commitment catalogue	/promises	Working — 147 rows
Government commitments	/government-commitments	Working
Regional hubs	/regions/[slug]	Working — 16 regions

Communities (Queen Mothers & traditional areas)

Feature	URL	Status
Browse communities	/communities	Working
Council portal	/communities/[slug]/portal	Working — includes Council MP Evaluation
Forums & threads	/communities/[slug]/forums	Working
Community management	/communities/[slug]/manage	Working

Council MP Evaluation: Council leaders record structured MP meeting evaluations. After Queen Mother sign-off, these enter the staff triage queue alongside citizen reports.

Key admin areas (Phase 2)

Admin area	What staff can do	Status
Reports queue	Triage submissions; status, SLA, notes	Working
Citizen report analytics	Aggregates + CSV export	Working
MP performance signals	Intakes by tier and source	Working
Parliament & MPs	Import roster, manage promises	Working
Members	Review identity, manage accounts	Working
Communities	Moderate posts, verify Queen Mother roles	Working
Notifications outbox	Retry failed emails/SMS	Working

Phase 2 — items for your team

Item	Priority	Notes
Voice triage SLA & abuse path	High	Staff need RACI for response times
Configure Hubtel (Ghana Card)	High	MP performance gate may block without it

Item	Priority	Notes
Configure email (Resend)	Medium	Status update emails
Import real MP/constituency CSV	High	Verify against EC data
Train community moderators	High	See governance doc
Community email digests	Not built	Future work

Phase 3 — People's Report Card & election programme

Goal: Publish flagship MP accountability scorecards, election-season reporting, and partner data exports.

Feature	URL	Status
People's Report Card	/report-card	Working
Report Card 2026	/report-card/2026	Working — 3 MPs Pending review
Election observation hub	/election-observation	Working
Election submit	/citizens-voice/submit/election	Working
Partner API summary	/partner-api	Working — MOU review recommended

Pending on Report Card means the cycle exists but final narratives and scores await editorial sign-off — do not present as official findings.

Phase 3 — items for your team

Item	Priority	Notes
Editorial sign-off before publishing scores	Critical	Not official until review complete
Replace demo Report Card content	High	2026 cycle has 3 pending rows
Election observation copy review	Medium	Avoid overclaim
Partner API MOU	Medium	Technical API works; legal TBD
Real datasets before 'live data' claims	Critical	Follow CSV import runbook

Connected services (setup checklist)

Service	Used for	Required?	If not configured
PostgreSQL	All content, reports, members	Yes	Site does not function
Resend (email)	Alerts, status updates	Recommended	Forms save; no email
Hubtel	Ghana Card verification	Recommended	Verification unavailable
Twilio (SMS)	Status SMS	Optional	SMS skipped
Turnstile	Bot protection	Optional	Forms work without it
OpenAI	Voice chatbot	Optional	Chat unavailable
Redis	Rate limiting	Optional	In-memory fallback

Recommended handover sequence

Week 1 — Orientation

- Create admin operator accounts
- Walk through admin dashboard
- Review demo data — archive vs training
- Assign triage, moderation, Report Card roles

Week 2 — Content & data

- Refresh news posts and resources
- Run MP/constituency CSV import (dry-run first)
- Add commitment rows with complete citations
- Legal review kickoff

Week 3 — Participation testing

- Submit one report of each type
- Practice triage end-to-end
- Test community join → post → moderation
- Configure Hubtel and test Ghana Card

Week 4 — Accountability publication

- Draft Report Card entries (do not publish until sign-off)
- Clear demo data from public stats
- Document messaging: tracking vs finding vs pending

Training & verification appendix

Use this section if your team trains on a **local copy** of the platform in addition to production at mbkru.org.

Software readiness (confirmed)

Check	Result
Unit + integration tests	431 passed
Production build	Success
E2E smoke + route checks	26 passed
Phase 1–3 features	Implemented and testable

Production vs local testing

Environment	Best for	URL
Production	Real data, public demos	https://mbkru.org/
Local	Safe practice, mocks, no live email	http://localhost:1100

Local setup requires Docker Desktop. Run **npm run setup:local** then **npm run dev**. Technical gap list: **docs/LOCAL_DEV_GAPS.md** in the repository.

Training accounts (local only)

Role	Login	Password
Admin	admin@example.com	DevAdmin!mbkru-local-2026
Pilot member	pilot.member@mbkru.local	PilotMember!change-me-2026
Second pilot	pilot.two@mbkru.local	Same as above

Ghana Card mock (local): On /account use card **GHA-000000000-0** with any legal name — no Hubtel needed.

Works locally without production API keys

- Register, login, all report types — works
- Admin triage, analytics, communities — works
- Report Card editor, parliament/promises — works (seed data)
- Contact & lead forms — saves to DB (no email alert)
- Ghana Card — mock mode; SMS — console log only; Voice AI — needs OpenAI key

Pending production API integrations (expected)

- Hubtel — real Ghana Card verification
- Resend — email delivery

- Twilio — optional SMS
- OpenAI / Tavily — Voice AI chat
- Mailchimp / ConvertKit — newsletter sync
- Cloudflare Turnstile — bot protection

Automated verification: `npm run verify:local`

Status statement for stakeholders

The platform's Phase 1–3 software is complete, deployed at mbkru.org, and ready for staff training and controlled real-data intake. Declaring the programme fully 'live' for public accountability claims still requires legal review, replacing demo data, configuring services, and editorial sign-off on Report Card scores.

Quick reference — key URLs

Audience	URL
Public visitors	https://mbkru.org/
New members	https://mbkru.org/register
Submit a report	https://mbkru.org/citizens-voice/submit
Track a report	https://mbkru.org/track-report
People's Report Card	https://mbkru.org/report-card
MP / commitments	https://mbkru.org/parliament-tracker
Staff admin	https://mbkru.org/admin/login

Document generated for MBKRU Advocates programme handover — June 2026. Appendix: local training & verification.