MBKRU

Website programme - OceanCyber Company Limited

Payment statement - proposed phase fees and coverage

For sponsors and finance - Quotation OC-WEB-2025-001 (March 2025) - Statement 5 September 2026 - Total paid GHS 40,000

Agreed programme (Ph 1-3)	Total paid	Remaining due
GHS 84,000	**GHS 40,000**	**GHS 44,000**

Proposed phase fees (from OC-WEB-2025-001)

Phase	Original proposal	Agreed fee	Paid	Remaining
1 Brand launch	GHS 14,850 (fixed, signed)	14,850	14,850	0
2 Voice & alerts	Indicative 22,000 - 35,000	40,650	25,150	15,500
3 Accountability tracker	Indicative 32,000 - 50,000	28,500	0	28,500
Total programme	**Phase 1 quoted; 2-3 later agreed**	**84,000**	**40,000**	**44,000**

The March 2025 quotation priced Phase 1 only. Phases 2 and 3 were indicative ranges. The agreed programme price is GHS 84,000: Phase 2 GHS 40,650 (above the original range because Voice, auth, report card and admin were specified in full) and Phase 3 GHS 28,500 (lower end of the original range). VAT on Phase 1 was 0%.

What each phase fee covers

Phase	Fee (GHS)	What the money is for
1	14,850	Discovery, UI/UX, 10-page public site, CMS, SEO, analytics, QA, deploy, training, 30-day support
2	40,650	Registration, reports, tracking, admin, notifications, Queen Mother community spaces (directory, join, verification, forums)
3	28,500	MP tracker, report card, partner API, Queen Mother council evaluations signed into the scorecard

Phase 1 - GHS 14,850 (paid in full)

Quoted and signed in OC-WEB-2025-001 section 6. Tranche 1 of GHS 14,850 settles this phase. Payment schedule on the quotation: 50% deposit 7,425 / 30% mid-point 4,455 / 20% final 2,970.

Quoted line items - what GHS 14,850 paid for

#	Deliverable / service	GHS
1	Project discovery, research & strategy	1,150.00
2	UI/UX design - wireframes, Figma mockups & design system	2,500.00
3	Frontend development - 10 pages (Next.js, TypeScript, Tailwind)	5,200.00
4	CMS integration - news/blog, resources, team	1,650.00
5	SEO setup - on-page, technical SEO, sitemap, Search Console	1,050.00
6	Analytics, newsletter & third-party integrations	820.00
7	QA, testing, performance & accessibility audit	860.00
8	Deployment, domain configuration & SSL	650.00
9	Client CMS training (1 hour, remote)	380.00
10	Post-launch support & bug fixing (30 days)	590.00
	Phase 1 total	14,850.00

Ten pages included in that fee

- Homepage - mission, pillars, early-access CTA
- About Us - story, values, leadership
- Citizens Voice (preview) - upcoming reporting feature + early access
- Situational Alerts (preview) - alert categories and teaser
- Parliament & Ministers Tracker (preview) - scorecard concept + signup
- News & Updates / Blog - CMS-managed
- Resources - reports and policy documents
- Partners & Supporters
- Contact Us - form and enquiries
- Privacy Policy & Terms

Phase 2 - agreed GHS 40,650 (part paid)

Item	GHS
Original proposal (indicative range)	22,000 - 35,000
Agreed Phase 2 fee	40,650.00
Paid to date (part of the GHS 40,000 total)	25,150.00
Still due to close Phase 2	15,500.00

What the Phase 2 fee covers (proposal section 8)

Citizens Reporting & Alerting Platform - original quotation:

- User registration and authentication
- Complaint / citizen-report submission forms
- Geolocation tagging
- Status tracking
- Admin dashboard
- Notification system
- Categorised reporting by sector (health, education, utilities, and related)

Same fee also covers the agreed programme build: member accounts, MBKRU Voice, situational and election intake, promises / People's Report Card browse, admin queues, APIs, rate limits, and platform hardening.

Queen Mothers in Phase 2 (community layer)

Split so Phase 2 is not overloaded. Queen Mother work that needs member login sits here, inside the existing GHS 40,650 fee (no extra phase fee).

- Community directory at /communities and join / leave
- Queen Mother (verified) and moderator roles
- Forums, posts, and moderation
- Community manage dashboard for leadership

Phase 3 - agreed GHS 28,500 (unpaid)

Item	GHS
Original proposal (indicative range)	32,000 - 50,000
Agreed Phase 3 fee	28,500.00
Paid to date	0.00
Still due for Phase 3	28,500.00

What the Phase 3 fee covers (proposal section 8)

Parliamentary & Ministerial Accountability Tracker - original quotation:

- MP and minister profiles
- Promise tracking
- Voting records and attendance logs (as data becomes available)
- Constituency project tracker
- Public rating and comment system
- Data visualisation dashboards
- Media / Hansard-style integration where licensed

Same fee also covers published People's Report Card, partner JSON API, methodology, and election-observation surfaces.

Queen Mothers in Phase 3 (accountability layer)

The council-to-scorecard work sits in Phase 3 so workload balances with the unpaid GHS 28,500 tracker fee. It uses Phase 2 login and roles.

- Council portal at /communities/[slug]/portal
- Queen Mother sign-off on Council MP Evaluations
- Signed evaluations enter Voice / Report Card as corroborated (verified) signals

How the GHS 40,000 paid was applied

Payment	GHS	Applied to	What it covered
Tranche 1	14,850	Phase 1 in full	All Phase 1 line items and 10 pages
Tranche 2	25,150	Phase 2 part (61.9%)	Auth, Voice, tracking, admin queue
Total paid	**40,000**		

Remaining due

Next payment	GHS	Purpose

Phase 2 close-out	15,500	Voice, alerts, admin, Queen Mother community spaces
Phase 3	28,500	Tracker, election-readiness, Queen Mother council evaluations
Total remaining	**44,000**	**Completes the GHS 84,000 programme**

Match these figures to bank receipts. Live site: https://mbkru.org/ - Payee: OceanCyber Company Limited, enquiries@oceancyber.net