Stakeholder checklist — platform phases & go-live readiness

Purpose: A single printable / slide-friendly sheet for demos and governance conversations. It separates **what the codebase ships** from **what your organisation must still sign off** (legal, content, data truth, ops).

How to use tomorrow

- Tick **Engineering** when you have run the automated checks and spot-checked the demo environment.
- Tick **Organisation** only when the named owner has signed (legal, editorial, ops). Blank rows mean "not claimed complete."
- If someone asks "are all phases done?" — answer precisely: **Platform Phase 3 features are implemented in this repo**; **full programme completion** also requires the Organisation column for tiers you care about.

---

1. Three different "phases" (avoid confusion)

Term	Meaning	Where to read more
Platform phase (`NEXT_PUBLIC_PLATFORM_PHASE`)	**1** = marketing + admin CMS; **2** = + members, Voice, promises/MPs; **3** = + report card flagship & related UX. Set at **build time** (Docker rebuild if you change it).	`docs/ARCHITECTURE.md`, `.env.example`
Safe implementation phases (0–4+)	**Order of rollout**: engineering safety → marketing truth → participation ops → accountability data → optional full platform. Not the same as the single digit 1/2/3 flag.	`docs/SAFE_IMPLEMENTATION_PHASES.md`
Launch verification phases (1–4)	**Pre-go-live smoke**: automated tests, API/DB contracts, role walkthroughs, cron/backup/malware policy.	`docs/LAUNCH_VERIFICATION_PHASES.md`

---

2. Platform capabilities by build phase (engineering)

Use this table to show **scope shipped in software**. Confirm your **deploy** uses the intended `NEXT_PUBLIC_PLATFORM_PHASE` and migrations are applied.

Platform phase	Capabilities (summary)	Engineering verified?	Notes / owner
1	Public site, news/resources/partners/contact, admin CMS, leads	☐	No member login surface if phase stays at 1
2	+ Member auth, MBKRU Voice & reports, tracking, situational/election intake, parliament import & public promises/MPs, communities (per config)	☐	Needs `MEMBER_SESSION_SECRET`, Postgres, optional Redis
3	+ Published People's Report Card (`/report-card`), partner JSON `GET /api/report-card/[year]`, methodology & election-observation flows as documented	☐	**Do not** present seeded/simulated scores as official findings

Quick technical preflight (before the meeting)

Check	Command / action	Done
Automated gates	`npm run verify:release-gates`	☐
Smoke E2E (if you run them)	`npm run test:e2e:smoke`	☐
Health endpoint	`GET /api/health` → 200, `dependencies.postgres` ok; review `deployment` (HTTPS URL, optional OpenAI for voice)	☐
Canonical URL	Production `NEXT_PUBLIC_SITE_URL` = real **HTTPS** origin (sitemap, OG, health hints)	☐

---

3. Programme "complete" — organisation sign-offs (Tier 0–3)

These items define **trustworthy** public launch; many are **not** automatic from code. Full detail: `docs/PHASE_GAPS_CLOSURE_QUEUE.md`.

Tier	Topic	Organisation complete?	Owner / date
0	Production ops: backups, secrets, seed policy	☐	
0	Counsel: Privacy, Terms, Voice disclosures	☐	
0	Real accountability data: import + **editorial** sign-off before “live data” claims	☐	
1	Citation/claims policy live + aligned content	☐	
1	Editorial news calendar (not demo posts only)	☐	
1	Resources & partners match reality	☐	
2	Voice triage SLA + abuse path documented	☐	
2	Pilot geography / copy matches what you operate	☐	
2	Communities governance acknowledged by moderators	☐	
2	Newsletter/contact ops sign-off	☐	
3	Phase 3 in prod only when methodology + data policy aligned	☐	
3	Partner API / MOU language with counsel as needed	☐	
3	Election-observation copy reviewed for overclaim	☐	

---

4. Launch verification (technical smoke)

For **go-live** or **staging sign-off**, walk through `docs/LAUNCH_VERIFICATION_PHASES.md`:

- Phase 1 — Automated linkage + route health
- Phase 2 — API/DB contracts (health, track, notifications retry, migrations)
- Phase 3 — Admin / member / anonymous walkthroughs
- Phase 4 — Cron, backup/restore, malware policy, outbox/audit review

Exit: No P0/P1; Go/No-Go recorded.

---

5. Honest one-liner for stakeholders

> **The platform’s Phase 1–3 *software capabilities* are implemented and testable in this repository. Declaring the *programme* fully complete** still requires your organisation’s checks on legal pages, operational runbooks, real data/editorial sign-off, and production configuration — use §3 and §4 above.

Living engineering backlog: `docs/PHASE_TASKS.md`
Ops runbook: `docs/OPS_RUNBOOK.md`
Observability: `docs/OBSERVABILITY.md`

Generated from `STAKEHOLDER_PHASE_COMPLETION_CHECKLIST.md` — open this HTML in a browser and use Print → Save as PDF if you need to regenerate without scripts.