

MBKRU & Diaspora Programme

Integration plan — merge model, aims, work plan & support
My Brother's Keeper Restoration United (MBKRU) Advocates

Document version: May 2026 · Source: mbkru-website programme docs, public site copy, ROADMAP_2028_ELECTION.md, EARLY_RECOGNITION_LAUNCH_PLAN.md

1. Executive summary

The Diaspora programme is not a separate product. It is **Pillar E** of MBKRU — the bridge between Ghana's global community and the same citizen accountability platform used at home. On the website, diaspora content lives under **/diaspora** and **/diaspora/feedback**, shares the platform phase rollout (**NEXT_PUBLIC_PLATFORM_PHASE**), and unlocks accountability tools in step with Phases 2 and 3 of the main programme.

The policy framing of the global Ghanaian community as a **"17th region"** (alongside the sixteen regions on the map) is explained in programme news content; the Diaspora hub focuses on practical signposting, accountability participation, and structured feedback — not on replacing embassies, NIA, or courts.

2. Aim and purpose

2.1 Programme aim (MBKRU overall)

Vision: A Ghana where no citizen feels powerless, where government listens, responds, and delivers, and where poverty is treated as a national emergency rather than an acceptable condition.

Mission: To serve as a trusted, non-partisan conduit between citizens and governance — giving voice to the voiceless, protecting the vulnerable, and enforcing accountability at every level, including through restorative justice and development partnerships.

2.2 Diaspora programme purpose

- **Signpost** Ghanaians abroad to official channels (Ghana Card / NIA, passport / MFA, immigration / GIS) with clear limits: MBKRU educates; it does not process ID or passports.
- **Enable accountability from abroad** using the same public commitment catalogue, petitions (when enabled), and People's Report Card methodology as citizens in Ghana.
- **Listen systematically** via structured feedback (recent visit vs. abroad-only supporter) to improve the hub, partnerships, and rollout priorities.
- **Connect** diaspora associations, professionals, and faith groups to non-partisan accountability work through /partners and programme staff — without partisan campaigning.

North-star calendar anchor: Accountability Scorecards published 90 days before the Ghana 2028 general election (Aug–Sep 2028), with diaspora voices contributing evidence and pressure throughout the cycle.

3. How MBKRU and the Diaspora programme merge

3.1 One platform, one phase gate

Diaspora surfaces use the same **platform phase** as the rest of mbkru.org.gh. The *DiasporaProgrammePhaseNotice* on /diaspora tells visitors what is live on this deployment:

Phase	Diaspora hub	Shared MBKRU platform
1 — Foundation	Signposting, policy context, structured feedback, site, CMS, log, link	Public site, CMS, log, link/lead, no live accountability DB on catalogue
2+ — Accountability data	Government commitments card; petitions	MBKRU Voice platform, promise catalog, Report Card, election petition town halls, leg
3 — Election readiness	Full Ghana v1 methodology on public reports	Starcharts, site, SOA, alerts, platform, PUA, election observatory features

3.2 Three paths on the Diaspora hub (visitor journeys)

- **Official documentation** — Ghana Card, passport, nationality: verified links to NIA, MFA, GIS; users must confirm fees and rules on .gov.gh.
- **Accountability from abroad** — browse government commitments and MP-linked promises when Phase 2+ data is enabled; otherwise /methodology explains rollout.
- **Tell us your experience** — /diaspora/feedback with engagement kind RECENT_VISIT or ABROAD_SUPPORTER.

3.3 Data and operations merge

- Feedback stored in **DiasporaFeedbackSubmission** (Postgres) with admin triage at /admin/diaspora-feedback.
- Optional **Resend** auto-acknowledgement email on submit when RESEND_API_KEY is configured; human follow-up still required.
- **MBKRU Voice** chatbot can guide diaspora users to hub content, accountability tools, and contact — not consular case work.
- Comms, youth outreach, and partner liaisons remain **programme/GTM** work layered on the same digital spine.

4. Work plan

The work plan has two linked tracks: **engineering phases** (what ships on the website) and **recognition phases R0–R4** (when the programme is safe to promote publicly). Diaspora aligns with both.

4.1 Engineering phases (summary)

When	Engineering	Diaspora-relevant deliverables
Mar 2026 — Phase 1 ✓	Website & foundation	/diaspora hub, feedback form, phase notice, 17th Region briefing
Q2 2026 — Phase 2 start	Voice MVP, Accra town hall	Accountability cards go live with DB; petitions if enabled
Q3–Q4 2026	National Voice rollout	Diaspora uses same catalogue; feedback drives signposting priorities
Q1–Q2 2027	Report Card Year 1	Diaspora can cite published baselines; partner outreach
Q3 2028	Scorecards (90-day rule)	Global promotion of pre-election scorecards; media/CSO partnerships
Q4 2028	Election	Post-election catalogue updates; continued diaspora feedback loop

4.2 Recognition phases R0–R4 (programme / GTM)

- **R0 — Trust baseline:** Legal templates, ops checklist, monitored contact; diaspora copy must not over-promise live data.
- **R1 — Discoverable:** SEO, newsroom, resources; diaspora briefing and FAQ kept current.
- **R2 — Credible surfaces:** Vetted promise/report card import or clearly labelled demo; methodology matches exports.
- **R3 — Participatory pilot:** Voice submit + triage in named pilot regions; diaspora feedback SLA (5 business days, Ghana/GMT).
- **R4 — Partnership scale:** Partner API terms public; scorecard pilot year if claiming scores; diaspora associations co-brand.

4.3 Next 90 days (example sequencing)

- Complete R0 — name content owner; audit NIA/MFA/GIS links quarterly.
- Run R1 in parallel — publish 2–4 news items/month; refresh partners page.
- Staging R2 — import dry-run OR keep demo with no EC-verified implication.
- Pilot R3 — one region beta for Voice; match diaspora five-day acknowledgement commitment.
- Press moment only after R2 exit criteria.
- Launch outbound diaspora campaign + partner liaisons (still open in programme plan).

5. Support model

5.1 What MBKRU provides

- Digital hub at /diaspora with official signposting and accountability entry points.
- Structured feedback channel and admin triage workflow.

- MBKRU Voice guidance (site navigation, programme context) for users anywhere in the world.
- Non-partisan accountability data (when phase-enabled): government commitments, promises, Report Card methodology.
- Partnership pathway via /partners for associations and media aligned with accountability.
- Contact: info@mbkruadvocates.org — target response within two business days (general contact).

5.2 What MBKRU does not provide

- Consular services, visa decisions, or passport/Ghana Card processing.
- Legal advice — users need qualified counsel for nationality and immigration complexity.
- Guaranteed government outcomes — MBKRU is an independent watchdog, not a ministry.
- Replacement for embassy/high commission urgent matters.

5.3 Operational support & SLAs

Diaspora feedback: acknowledge within **five business days (Ghana / GMT)**. Auto-email ack (if Resend configured) does not replace human follow-up. Update sitewide copy if ops cannot meet this SLA.

Technical support (platform): Docker/Coolify deployment, Postgres migrations on container start, phase flags for staging vs production. Programme fee delivery documented separately (Phases 1–3 engineering, GHS 84,000 programme cap).

5.4 Partnerships & external support

- CHRAJ / FOI liaison for evidence-based reporting (Phase 2 roadmap).
- Media and CSO partnerships for scorecard broadcast (Phase 3).
- Diaspora associations, professional networks, faith groups — programme outreach (not yet fully automated on site).
- Youth channel — separate GTM line item; not a clone of diaspora-only content.

6. Five pillars — where Diaspora fits

- A — Digital platform (MBKRU Voice)
- B — Physical engagement (town halls, forums)
- C — Legal empowerment desk
- D — Accountability & electoral watch (Report Card, promise catalogue)
- E — Diaspora bridge & leadership listening ← integrated programme

7. References on the live platform

- <https://mbkru.org.gh/diaspora> (or your deployment host)
- /diaspora/feedback · /methodology · /partners · /faq

- News: Diaspora & 17th Region briefing
- Repository docs: ROADMAP_2028_ELECTION.md,
docs/EARLY_RECOGNITION_LAUNCH_PLAN.md §2.5

This document summarises programme intent from MBKRU's published materials and codebase. It does not constitute legal advice or government endorsement. Confirm live features on your deployment phase before external communications.